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CITY OF TEMPE, ARIZONA 
PUBLIC WORKS DEPARTMENT 
DIVISION OF ENGINEERING 

 
CONTRACT FOR PROFESSIONAL SERVICES 

FOR 
SOUTH TEMPE WATER TREATMENT PLANT IMPROVEMENTS – GMP II 

 
PROJECT NO. 3203211 
ADDENDUM NO. 1 

 

 This Addendum made and entered into on the 1st day of November, 2012, by and between 

the City of Tempe, an Arizona municipal corporation, (“City”) and Wilson Engineers, L.L.C., an 

Arizona limited liability company (“Consultant”).  

R E C I T A L S: 

A. The parties hereto entered into that certain Contract for Professional Services on 

or about August 19, 2010, C2010-170 (“Contract”), defining certain rights and 

obligations between the parties in order to provide construction management 

services. 

B. The parties desire to further define their respective rights and obligations with 

respect to the services of the Consultant, Contract term and Contract price. 

C. The parties intend that the following sections shall be integrated into the Contract 

in place of the former similarly identified section, if any, and that this Addendum 

be given the full force and effect of law as the Contract. 

Now therefore, in consideration of the mutual promises and covenants as more 

particularly set forth below, the parties do hereby amend the Contract to read as follows: 
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1. Services of the Consultant.  Consultant shall provide additional construction 

management services, as outlined in Exhibit “A” attached hereto and incorporated herein by this 

reference. 

2. Contract Term.  Consultant shall proceed with the work immediately upon 

execution of this Addendum and all services shall be completed by April 30, 2013. 

3. Contract Price.  For services described herein, the method of payment shall be 

based on hourly rates established in the attached Exhibit “A” incorporated hereby by this 

reference.  Total compensation for the services performed shall not exceed $285,890.00, unless 

otherwise authorized by City in its sole discretion.  The original Contract amount of 

$1,502,510.00, shall be increased by $285,890.00, which shall constitute payment in full for all 

labor, equipment, materials and supplies needed to perform these services. 

Cost Analysis:     Professional Services 

Initial Contract Amount  $1,502,510.00 
This Addendum  $285,890.00 
 
NEW CONTRACT AMOUNT  $1,788,400.00 
 

4. All other provisions of the Contract where not inconsistent with this Addendum 

shall remain binding on the parties hereto. 

[SIGNATURE PAGE TO FOLLOW] 
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South Tempe Water Treatment Plant Improvements – GMP II 
Project No. 3203211 
 
 DATED this    day of    , 2012. 
 
       CITY OF TEMPE, ARIZONA  
 
       By:       
 Mayor 
 
 
       By:       
 Public Works Director  
 
ATTEST:      Recommended By: 
 
 
              
City Clerk      Deputy PW Director/City Engineer 
 
APPROVED AS TO FORM: 
 
 
       
City Attorney 
 
Consultant warrants that the person who is signing this Addendum on behalf of Consultant 
is authorized to do so and to execute all other documents necessary to carry out the terms 
of this Addendum. 

CONSULTANT 
Wilson Engineers, L.L.C. 
 
       
Signature 
 
       
Printed Name 
 
       
Title 
 
       
Federal I.D. No./Social Security No. 

 
 


